COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0024 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 08/11/2021

12:36:12

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 719.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
59.67 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 136,114,527.48 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 74.63%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 34,532,784.48 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$ 01,581,743.00 $ 5,500,477.10
0.00 0.00
01,581,743.00 5,500,477.10
671,066.17 -83,696.32
02,252,809.17 5,416,780.78
-1,790,137.37 1,578.10
0.00 0.00
00,462,671.80 5,418,358.88
0.00 0.00
0.00 0.00
20,462,671.80 5,418,358.88
0.00 0.00
PAYMENT DUE $ 5,418,358.88

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00002

0012 202-00203

0015 202-00010

0017 202-00013

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00021

0040 202-00023

0045 202-00035

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Clearing and Grubbing

ITEM

Removal of Structure (Special)

Rem Curb and Gutter (FR 55)

*Removal of Tree

Rem Erosion Mat

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Embankment Protector Type 3

*Removal of Pipe

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
115,710.00000

1.000
EACH
9,710.14000
0.000
LF
13.65000
517.000
EACH
435.75000
2,041.000
SY
16.70000
6.000
EACH
1,008.00000
34.000
EACH
987.00000
1.000
EACH

23,205.00000

2.000
EACH
1,207.50000
3.000
EACH
420.00000
2,679.000
LF

26.25000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

517.000
0.000
517.000

0.000
0.000
0.000

6.000
0.000
6.000

32.000
2.000
34.000

1.000
0.000
1.000

2.000
0.000
2.000

3.000
0.000
3.000

2,607.000
72.000
2,679.000

Page 2
ESTIMATE RUN 08/11/2021

12:36:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
115,710.00
0.00
0.00
0.00
0.00
0.00
225,282.75
0.00
0.00
0.00
6,048.00
1,974.00
33,558.00
0.00
23,205.00
0.00
2,415.00
0.00
1,260.00
1,890.00
70,323.75



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00037 *Removal of End Section 36.000 31.000
EACH 0.000 0.00
264.60000 31.000 8,202.60
0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 12.000 11.000
EACH 1.000 1,211.70
1,211.70000 12.000 14,540.40
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 11,533.330
SY 1,316.670 11,626.20
8.83000 12,850.000 113,465.50
0075 202-00220 *Removal of Asphalt Mat 106,231.960 100,153.960
SY 6,078.000 52,453.14
8.63000 106,231.960 916,781.81
0076 202-00220  Rem Asphalt Mat (FR55) 0.000 0.000
SY 0.000 0.00
8.63000 0.000 0.00
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 84,297.250
SY 20,938.070 59,464.12
2.84000 105,235.320 298,868.31
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 25,105.370
SY 727.780 6,499.08
8.93000 25,833.150 230,690.03
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
SY 0.000 0.00

25.53000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 116,923.140
SF 1,857.500 1,337.40
0.72000 118,780.640 85,522.06
0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 24.000 23.000
EACH 1.000 807.45
807.45000 24.000 19,378.80
0101 202-00700 Rem Light Standard (FR55) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
0105 202-00705 *Removal of Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0106 202-00705 Rem Light Standard Foundation (FR55) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
341.25000 1.000 341.25
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00

404.25000 16.000 6,468.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0121 202-00750 Rem Luminaire (FR55) 0.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
0125 202-00810 *Removal of Ground Sign 143.000 80.000
EACH 0.000 0.00
42.64000 80.000 3,411.20
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0131 202-00821 Rem Sign Panel (FR55) 0.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00
231.00000 5.000 1,155.00
0141 202-00827 Rem of Pull Box (FR55) 0.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 87,237.000 85,063.000
LF 2,174.000 739.16
0.34000 87,237.000 29,660.58
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 42,023.000 42,023.000
LF 0.000 0.00
6.57000 42,023.000 276,091.11
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00

15.75000 2,483.000 39,107.25



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 11,492.800 10,462.800
LF 1,030.000 3,594.70
3.49000 11,492.800 40,109.87
0175 202-01300 Removal of End Anchorage 39.000 39.000
EACH 0.000 0.00
812.43000 39.000 31,684.77
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4)--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 121,427.700 120,554.700
LF 873.000 2,749.95

3.15000 121,427.700 382,497.26



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0201 202-05030 Sawing Asphalt Mat (10 In) (FR55) 0.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0205 203-00050 *Unsuitable Material 53,071.880 48,130.070
CY 4,941.810 197,178.22
39.90000 53,071.880 2,117,568.01
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 288,773.970
CcY 11,824.200 171,923.87
14.54000 300,598.170 4,370,697.39
0211 203-00060 Emb Matl (CIP) (FR 21) 7,231.940 7,231.940
cY 0.000 0.00
19.72000 7,231.940 142,613.86
0212 203-00060 Emb Matl (CIP) (FR55) 0.000 0.000
CcY 0.000 0.00
14.54000 0.000 0.00
0215 203-01100 *Proof Rolling 200.000 92.000
HOUR 10.000 1,522.50
152.25000 102.000 15,529.50
0218 203-01500 Blading 100.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 326.500 310.500
HOUR 16.000 3,192.00
199.50000 326.500 65,136.75
0222 203-01550 Dozing 100.000 25.000
HOUR 3.000 1,071.00
357.00000 28.000 9,996.00
0225 203-01597 *Potholing 1,200.000 196.000
HOUR 8.500 2,238.73
263.38000 204.500 53,861.21
0230 203-02330 Laborer 887.250 817.250
HOUR 70.000 3,568.60

50.98000 887.250 45,232.01



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0235 206-00510 *Filter Material (Class A) 4,438.000 667.010
cY 4.500 406.35
90.30000 671.510 60,637.35
0240 207-00205 *Topsoil 31,903.000 21,373.870
cY 0.000 0.00
7.04000 21,373.870 150,472.04
0245 207-00210 *Stockpile Topsoil 48,029.800 35,047.000
cY -1,745.000 -10,086.10
5.78000 33,302.000 192,485.56
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405 Topsoil (Special) 1,200.000 211.000
cY 0.000 0.00
95.55000 211.000 20,161.05
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 5,922.000
LF 50.000 260.00
5.20000 5,972.000 31,054.40
0267 208-00011 Erosion Bales (Weed Free) 559.000 539.000
EACH 20.000 598.60
29.93000 559.000 16,730.87
0270 208-00013 *Erosion Log Type 1 (20 Inch) 38,315.000 37,655.000
LF 660.000 4,488.00
6.80000 38,315.000 260,542.00
0275 208-00020 *Silt Fence 10,030.000 10,017.000
LF 13.000 15.73
1.21000 10,030.000 12,136.30
0280 208-00021 *Silt Fence (Reinforced) 42,310.000 41,375.000
LF 935.000 2,954.60

3.16000 42,310.000 133,699.60



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 22591-BID ESTIMATE RUN 08/11/2021
PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 48.000 0.000
LF 48.000 100.80
2.10000 48.000 100.80
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 18,315.000 18,067.000
LF 248.000 996.96
4.02000 18,315.000 73,626.30
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type IIl) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 443.000
LF 0.000 0.00
11.25000 443.000 4,983.75
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 5,160.500 4,738.500
HOUR 422.000 21,513.56
50.98000 5,160.500 263,082.29
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 128.300
HOUR 0.000 0.00
165.66000 128.300 21,254.18
0345 208-00106 *Sweeping (Sediment Removal) 2,670.140 2,620.140
HOUR 50.000 8,232.00
164.64000 2,670.140 439,611.85
0350 208-00200 Erosion Control Management 1.000 0.630
LS 0.025 42,179.33
1,687,173.19000 0.655 1,105,098.44
0355 208-00300 *Temporary Berms 21,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 11.000 10.000
EACH 1.000 1,380.46

1,380.46000 11.000 15,185.06



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 210-00473

0370

210-00475

0375

210-00810

0380

210-00815

0385

210-00816

0390

210-00825

0395

210-00827

0397

210-01000

0400

210-04020

0405

210-04025

0410 212-00006

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset TV Cameras

*Reset Closed Circuit Television Pole

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

Res Fence (FR55)

*Modify Inlet

*Modify Structure

*Seeding (Native)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
5,769.75000

1.000
EACH
15,172.50000

3.000
EACH
426.39000
1.000
EACH
266.50000
19.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
0.000
LF
84.00000
16.000
EACH
2,625.00000
5.000
EACH
3,675.00000
46.000
ACRE

637.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.500
0.000
0.500

1.000
0.000
1.000

15.000
0.000
15.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

13.000
3.000
16.000

5.000
0.000
5.000

44.240
0.000
44.240

Page 11
ESTIMATE RUN 08/11/2021

12:36:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,769.75
0.00
15,172.50
0.00
213.20
0.00
266.50
0.00
33,028.65
0.00
0.00
0.00
0.00
0.00
0.00
7,875.00
42,000.00
0.00
18,375.00
0.00
28,203.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 212-00009 *Seeding (Temporary) 22.000 12.350
ACRE 0.000 0.00
375.00000 12.350 4,631.25
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 44.220
ACRE 0.000 0.00
3,053.57000 44.220 135,028.87
0435 213-00004 *Mulching (Weed Free Straw) 56.000 9.050
ACRE 0.000 0.00
642.85000 9.050 5,817.79
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061 *Mulch Tackifier 15,600.000 1,809.240
LB 0.000 0.00
2.14000 1,809.240 3,871.77
0445 213-00150 *Bonded Fiber Matrix 46.240 45.900
ACRE 0.340 983.57
2,892.86000 46.240 133,765.85
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0452 214-01009 Brush Windrow 0.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 282.000
LF 0.000 0.00
50.89000 282.000 14,350.98
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 80,465.700
SY 0.000 0.00
2.09000 80,465.700 168,173.31
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 12,890.770 12,890.770
SY 0.000 0.00

5.39000 12,890.770 69,481.25
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 258.660 233.160
HOUR 25.500 5,191.04
203.57000 258.660 52,655.42
0525 240-00000 *Wildlife Biologist 400.000 298.430
HOUR 19.750 2,137.15
108.21000 318.180 34,430.26
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 37,105.940
CY 3,156.740 172,642.11
54.69000 40,262.680 2,201,965.97
0541 304-06007 ABC (CL 6) (FR55) 0.000 0.000
cY 0.000 0.00
54.69000 0.000 0.00
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 863.540
TON 55.940 9,653.57
172.57000 919.480 158,674.66
0550 403-09210 *Stone Matrix Asphalt 35,069.070 20,774.700
TON 14,294.370 1,497,192.31
104.74000 35,069.070 3,673,134.39
0551 403-09210 SMA (FR55) 0.000 0.000
TON 0.000 0.00

104.74000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 133,011.730
TON 12,342.640 840,410.36
68.09000 145,354.370 9,897,179.05
0556 403-33841 HMA (Gr S) (100) (PG 64-22) (FR55) 0.000 0.000
TON 0.000 0.00
68.09000 0.000 0.00
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 8,584.720
TON 3,022.000 222,117.00
73.50000 11,606.720 853,093.92
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 49,812.710
GAL 10,275.600 32,368.14
3.15000 60,088.310 189,278.18
0566 411-10255 Emul Asph (SS) (FR55) 0.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00
0570 412-00190 Concrete Pavement (Patching) 902.000 474.400
SY 83.110 10,471.86
126.00000 557.510 70,246.26
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 129,299.840 113,682.620
SY 15,617.220 90,267.53
5.78000 129,299.840 747,353.08
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00

384.30000 31.000 11,913.30
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.700 0.000
LF 22.700 15,558.13
685.38000 22.700 15,558.13
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 196.450
LF 0.000 0.00
855.70000 196.450 168,102.27
0610 506-00206  *Riprap (6 Inch) 4,966.000 78.080
CcY 6.800 649.74
95.55000 84.880 8,110.28
0615 506-00212 *Riprap (12 Inch) 3,120.900 3,120.900
cY 0.000 0.00
111.30000 3,120.900 347,356.17
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 1,834.770 1,834.770
cY 0.000 0.00
147.00000 1,834.770 269,711.19
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 9,764.770 9,694.770
LF 70.000 6,667.50
95.25000 9,764.770 930,094.34
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 405.000
LF 14.000 1,837.50
131.25000 419.000 54,993.75
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 108.000 101.000
LF 7.000 1,139.25

162.75000 108.000 17,577.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
212.10000 1,346.000 285,486.60
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 829.000
LF 0.000 0.00
332.34000 829.000 275,509.86
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0662 603-50012 12 In Plastic Pipe 0.000 0.000
LF 0.000 0.00
68.25000 0.000 0.00
0665 603-05018 *18 Inch Reinforced Concrete End Section 22.000 21.000
EACH 1.000 997.50
997.50000 22.000 21,945.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 8.000 8.000
EACH 0.000 0.00
1,785.00000 8.000 14,280.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00

1,365.00000 1.000 1,365.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 12.000
EACH 0.000 0.00
4,935.00000 12.000 59,220.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 6.400
EACH 0.000 0.00
9,082.50000 6.400 58,128.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 41.600 40.000
EACH 1.600 12,112.80
7,570.50000 41.600 314,932.80
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 8.800
EACH 0.000 0.00
8,505.00000 8.800 74,844.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.800
EACH 0.800 8,274.00

10,342.50000 1.600 16,548.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0745 604-26005

0750 604-26010

0752 604-26015

0754 604-30005

0755 604-30010

0760 604-30015

0765 604-30020

0768 604-30025

0770 604-31000

0772 605-84000

0775 606-00301

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

Subsurface Drain Outlet

*Guardrail Type 3 (6-3 Post Spacing)

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

17.600
EACH
10,027.50000

23.000
EACH
11,130.00000

1.000
EACH
7,192.50000

3.000
EACH
4,305.00000

3.600
EACH
5,145.00000

3.600
EACH
7,612.50000

5.000
EACH
9,922.50000

1.000
EACH
12,127.50000

12.000
EACH
18,165.00000

0.000
LF
68.25000
26,672.000
LF

27.10000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

17.600
0.000
17.600

12.000
0.000
12.000

0.800
0.000
0.800

2.000
0.000
2.000

3.600
0.000
3.600

3.600
0.000
3.600

4.200
0.000
4.200

0.800
0.000
0.800

10.600
0.000
10.600

0.000
0.000
0.000

20,458.500
0.000
20,458.500

Page 19

ESTIMATE RUN 08/11/2021

AMOUNT
THIS
PERIOD

0.00

12:36:12

CUMULATIVE
AMOUNT

176,484.00

133,560.00

5,754.00

8,610.00

18,522.00

27,405.00

41,674.50

9,702.00

192,549.00

0.00

554,425.35
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 1,332.000
LF 0.000 0.00
34.26000 1,332.000 45,634.32
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 1,318.000
LF 32.000 3,615.04
112.97000 1,350.000 152,509.50
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 861.000
LF 0.000 0.00
111.75000 861.000 96,216.75
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 13,721.000
LF 1,228.000 210,282.72
171.24000 14,949.000 2,559,866.76
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 3,161.000 3,141.000
LF 0.000 0.00
178.59000 3,141.000 560,951.19
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 764.000
LF 558.000 93,531.96
167.62000 1,322.000 221,593.64
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 20.000
EACH 0.000 0.00
1,033.03000 20.000 20,660.60
0815 606-01370 *Transition Type 3G 39.000 25.000
EACH 0.000 0.00
4,179.27000 25.000 104,481.75
0820 606-01380 *Transition Type 3H 35.000 23.000
EACH 0.000 0.00
1,199.54000 23.000 27,589.42
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00

1,584.45000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0823 606-01460

0824 606-01401

0825 606-02005

0826 606-02003

0830 607-00005

0830

0830

0830

0830

0830

0830

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM

DESCRIPTION

ROADWAY

Median Terminal

Transition Type BR10B-GR9 (FR36)

*End Anchorage (Flared)

End Anchor (Nonflared)

*End Post

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
8,188.95000

3.000
EACH
17,102.13000

26.000

EACH

2,354.54000

0.000

EACH

3,150.00000

216.000

EACH
417.76000

EACH
61.20000

EACH
61.20000

EACH
61.20000

EACH
61.20000

EACH
35.60000

EACH

35.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

3.000
0.000
3.000

20.000
0.000
20.000

0.000
0.000
0.000

65.000
3.000
68.000

0.000
0.000
0.000

22.000
-3.000
19.000

120.000
0.000
120.000

25.000
0.000
25.000

0.000
0.000
0.000

13.000
-3.000
10.000

Page 21
ESTIMATE RUN 08/11/2021

12:36:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
51,306.39
0.00
47,090.80
0.00
0.00
1,253.28
28,407.68
0.00
0.00
-183.60
1,162.80
0.00
7,344.00
0.00
1,530.00
0.00
0.00
-106.80
356.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 151.000
EACH -3.000 -2.34
0.78000 148.000 115.44

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 150.991
EACH -3.001 -4.89
1.62963 147.990 241.17

0830 MATERIAL ALLOWANCE 9 Ga Wire 151.000
EACH -3.000 -16.80
5.60000 148.000 828.80

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 363.000
EACH 11.000 7,028.34
638.94000 374.000 238,963.56

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 55.000
EACH -11.000 -1,122.00
102.00000 44.000 4,488.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 91.750
EACH -11.000 -783.20

71.20000 80.750 5,749.40

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 21.000
EACH 0.000 0.00
71.20000 21.000 1,495.20

0835 MATERIAL ALLOWANCE 9 Ga. Wire 136.000
EACH -11.000 -123.20
11.20000 125.000 1,400.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 358.000
EACH 0.000 0.00
0.95419 358.000 341.60

0835 MATERIAL ALLOWANCE Wire Brace Splices 135.981
EACH -11.000 -17.16
1.56000 124.981 194.97

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 136.004
EACH -11.001 -40.74
3.70341 125.003 462.94
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0840 607-01000 *Fence Barbed Wire with Metal Posts 2,811.000 2,811.000
LF 0.000 0.00
2.17000 2,811.000 6,099.87

0845 607-11350 *Fence Deer 144,925.000 118,203.000
LF 3,369.000 26,480.34
7.86000 121,572.000 955,555.92

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.14000 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 26,797.002
LF -3,369.004 -3,652.00
1.08400 23,427.998 25,395.95

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00

0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 26,721.751
LF -3,368.962 -468.69

0.13912 23,352.789 3,248.84

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0845

0845

0845

0845

0845

0845

0845

0845

0845

0845

0850

607-11525

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Copper Coat Protectant

MATERIAL ALLOWANCE Splice-it Sleeves

MATERIAL ALLOWANCE Staples (Additional)

Fence (Plastic)

ESTIMATE NO: 0024

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.96875

0.96875

0.96875

0.96875

0.96875

0.96875

0.96875

0.01219

0.00474

0.10164

9,122.000

5.03000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

836.996
-836.996
0.000

2,560.000
-2,532.005
27.995

33,023.790
-3,368.335
29,655.455

32,989.451
-3,364.979
29,624.472

33,031.484
-3,368.851
29,662.633

8,896.000
226.000
9,122.000

Page 27
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-810.84
0.00
-2,452.88
27.12
-41.06
361.50
-15.95
140.42
-342.41
3,014.91
1,136.78
45,883.66



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0855 607-11530 *Fence (Special) 1,147.000 832.000
LF 0.000 0.00
2.63000 832.000 2,188.16

0856 607-11530 Fence (Spec) (REMOVABLE POST AND CHAIN)(FR55) 0.000 0.000
LF 0.000 0.00
53.55000 0.000 0.00

0860 607-60002 *Game Ramp 61.000 31.000
EACH 7.000 48,103.37
6,871.91000 38.000 261,132.58

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.000
EACH -7.000 -2,524.96
360.70820 23.000 8,296.29

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00
48.70500 40.000 1,948.20

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 30.000
EACH -7.000 -266.60
38.08525 23.000 875.96

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 24.455
EACH -7.000 -396.86
56.69470 17.455 989.61

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 18.459
EACH -7.000 -560.46
80.06700 11.459 917.49



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 4.707
EACH -4.707 -115.17

24.46600 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 40.000
EACH -2.293 -35.47
15.47000 37.707 583.33

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 25.832
EACH -7.000 -1,703.10
243.30500 18.832 4,581.92

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 5.000
EACH -5.000 -179.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH -0.500 -17.90
35.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH -1.500 -53.70
35.80000 15.000 537.00
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 14.000
EACH -7.000 -323.40
46.20000 7.000 323.40
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 30.000
Unit
EACH -7.000 -346.50
49.50000 23.000 1,138.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 28.500
Unit
EACH -7.000 -975.80
139.40000 21.500 2,997.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 1.000
EACH -1.000 -49.50

49.50000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0860

0865

0865

0865

0865

0868

0870

0875

0876

0877

0878

607-60008

607-60105

607-60109

607-60117

607-60120

607-60127

607-60133

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (
unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each

Unit

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each

Unit)

4 Foot Gate (Spec)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

20 Ft Gate (FR55)

26-Foot Gate Twin (Spec) (FR55)

32-Foot Gate Twin (Spec) (FR55)

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6 Per
EACH
107.40000

2.000
EACH
5,140.54000

EACH
1,260.60000

per
EACH
131.40000

per
EACH
811.00000

13.000
EACH
1,102.50000

0.000
EACH
2,345.74000

14.000
EACH
3,071.81000

0.000
EACH
1,785.00000

0.000
EACH
1,506.75000

0.000
EACH
1,732.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
1.000
6.000

0.000
0.000
0.000

14.000
0.000
14.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 31
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,281.08
0.00
1,260.60
0.00
0.00
0.00
0.00
1,102.50
6,615.00
0.00
0.00
0.00
43,005.34
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0880 607-60243 *40 Foot Gate (Special) 6.000 3.000
EACH 0.000 0.00
1,396.28000 3.000 4,188.84
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0887 609-21010 Cand G Ty 2 I-B (FR55) 0.000 0.000
LF 0.000 0.00
33.60000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
70,133.86000 1.000 70,133.86
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
18,247.37000 1.000 18,247.37
0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

1,467.01500 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
61.38000 1.000 61.38

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

3,786.00000 0.000 0.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
4,286.77000 1.000 4,286.77

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 1.000
EACH 0.000 0.00
2,772.00000 1.000 2,772.00

0910 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,467.01500 1.000 1,467.02

0910 MATERIAL ALLOWANCE Addit. Steel and Fabrication 1.000
EACH 0.000 0.00
4,407.40500 1.000 4,407.41

0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80

0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
66.96000 1.000 66.96

0915 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,397.24000 1.000 3,397.24



CONTID:
PCN:
PROJECT:

CAT NO0200

0915

0920

611-00029

0920

0920

0920

0920

0920

0920

0920

0920

0920

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

ITEM
DESCRIPTION

MATERIAL ALLOWANCE High Plains Fabrication

*28 Ft Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio n

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim

ate 014

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication--High Plains

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

ation

MATERIAL ALLOWANCE AZZ Galvanizing

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
6,048.00000

5.000
EACH
84,255.40000

EACH
24,162.60000

EACH
6,977.25000

EACH
6,977.25000

EACH
25,096.15500

EACH
6,977.25000

EACH
6,977.25000

EACH
6,977.25000

EACH
78.12000

EACH
6,764.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 34
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,048.00
0.00
168,510.80
0.00
0.00
0.00
0.00
0.00
0.00
0.00
50,192.31
0.00
0.00
0.00
13,954.50
0.00
0.00
0.00
156.24
0.00
0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0920

0920

0920

0920

0925

611-00031

0925

0925

0925

0925

0925

0925

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit

MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit

MATERIAL ALLOWANCE High Plains Fabrication

MATERIAL ALLOWANCE Shipping

*30 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio n

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Shipping

ation

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
4,944.70000

EACH
5,002.46000

EACH
1,764.00000

EACH
1,867.11000

3.000
EACH
92,901.34000

EACH
25,888.50000

EACH
7,481.25000

EACH
7,555.20000

EACH
2,000.47667

EACH
83.70000

EACH
5,650.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

2.000
0.000
2.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

ESTIMATE RUN

Page 35

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
5,002.46
0.00
3,528.00
0.00
3,734.22
0.00
92,901.34
0.00
51,777.00
0.00
0.00
0.00
7,555.20
0.00
4,000.95
0.00
167.40
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
104,176.08000 1.000 104,176.08
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
27,614.40000 0.000 0.00
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
89.28000 0.000 0.00
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
7,120.44000 1.000 7,120.44
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
106.02000 1.000 106.02
0935 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,666.00000 1.000 6,666.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

13,518.60000 1.000 13,518.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0940

0940

0940

0945

611-00043

0945

0945

0945

0947

611-00044

0947

0947

0947

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE Western Steel

ESTIMATE NO: 0024

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

EACH
30,642.57000

EACH
117.18000
0.000
EACH
150,465.00000
EACH

32,101.74000

EACH
122.76000

EACH
5,739.95000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

ESTIMATE RUN

Page 37

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
234.36
0.00
0.00
0.00
32,101.74
0.00
122.76
0.00
5,739.95



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
2,934.03000 1.000 2,934.03
0950 611-00051 *50 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
154,385.48000 1.000 154,385.48
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
36,479.25000 1.000 36,479.25
0950 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
12,458.25000 0.000 0.00
0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
139.50000 1.000 139.50
0950 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
9,052.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Shipping (Partial) 1.000
WK 0.000 0.00
1,000.45000 1.000 1,000.45
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 1.000 182,402.97
182,402.97000 1.000 182,402.97
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH -1.000 -42,315.93
42,315.93000 1.000 42,315.93
0955 MATERIAL ALLOWANCE Shipping 2.000
EACH -1.000 -3,867.59
3,867.58500 1.000 3,867.59
0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH -1.000 -161.82

161.82000 1.000 161.82
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH -1.000 -5,002.00
5,002.00000 0.000 0.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH -1.000 -14,616.00
14,616.00000 0.000 0.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002  *Delineator (Type II) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60
0970 612-00003  *Delineator (Type IlI) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0987 612-00052  Reflector CMO 21 0.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 737.000
EACH 0.000 0.00
29.85000 737.000 21,999.45
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
0996 612-00260 Loc Mark (Fib Opt)(Dome) (FR55) 0.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 14.000
EACH 0.000 0.00
75.60000 14.000 1,058.40
1001 612-00270 Loc Mark (Util)(Flat Slat) (FR55) 0.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 5,595.000 5,195.000
LF 400.000 5,548.00
13.87000 5,595.000 77,602.65
1011 613-00206 2 In Elec Cond (Bored) (FR55) 0.000 0.000
LF 0.000 0.00
23.36000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 3,043.000
LF 200.000 4,466.00
22.33000 3,243.000 72,416.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 890.000 17,969.10

20.19000 890.000 17,969.10



CONTID:

PCN:

PROJECT:

CAT NO0200

1025

1026

1030

1035

1040

1041

1045

1050

1051

1055

1060

613-01200

613-01200

613-01300

613-04200

613-07001

613-07001

613-07004

613-07011

613-07011

613-07023

613-07040

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT
ITEM QUANTITY/
DESCRIPTION UNIL'JI'NPHI;ISCE
ROADWAY
*2 Inch Electrical Conduit (Plastic) 20,744.000
LF
12.55000
2 In Elec Cond (P) (FR55) 0.000
LF
19.69000
*3 Inch Electrical Conduit (Plastic) 1,720.000
LF
19.07000
*2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000
Metal) LF
39.38000
*Type One Pull Box 59.000
EACH
1,223.25000
Type One Pull Box (FR55) 0.000
EACH
1,388.10000
*Type Four Pull Box 1.000
EACH
2,640.75000
*Pull Box (11"x18"x12") 64.000
EACH
1,223.25000
Pull Box (11"x18"x12") (FR55) 0.000
EACH
1,388.10000
*Pull Box (24"x36"x24") 10.000
EACH
1,904.70000
*Pull Box (30"x48"x24") 3.000
EACH

2,640.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

11,681.000
281.000
11,962.000

0.000
0.000
0.000

1,661.000
0.000
1,661.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

61.000
3.000
64.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
1.000
1.000

Page 41
ESTIMATE RUN 08/11/2021

12:36:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
3,526.55
150,123.10
0.00
0.00
0.00
31,675.27
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,669.75
78,288.00
0.00
0.00
0.00
19,047.00
2,640.75
2,640.75
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1061 613-07040 Pull Box (30"x48"x24") (FR55) 0.000 0.000
EACH 0.000 0.00
2,283.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.400
LS 0.000 0.00
259,035.00000 0.400 103,614.00
1066 613-10000 Wiring (FR55) 0.000 0.000
LS 0.000 0.00
118,195.11000 0.000 0.00
1068 613-13000  Luminaire (LED) (Spec) (FR55) 0.000 0.000
EACH 0.000 0.00
1,170.75000 0.000 0.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 34.000
EACH 1.000 948.15
948.15000 35.000 33,185.25
1076 613-13040 Lumin (LED)(40,000 lumens) (FR55) 0.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1083 613-32252  Light Std Steel (25 Ft) (2) (FR55) 0.000 0.000
EACH 0.000 0.00
6,899.70000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00

2,856.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 613-34300 *Light Standard Metal (30 Foot) 34.000 32.000
EACH 1.000 2,856.00
2,856.00000 33.000 94,248.00
1091 613-34300 Light Std Metal (30 Ft) (FR55) 0.000 0.000
EACH 0.000 0.00
4,594.87000 0.000 0.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 2.000
EACH 0.000 0.00
3,602.55000 2.000 7,205.10
1100 613-40010 *Light Standard Foundation 39.000 33.000
EACH 1.000 1,478.40
1,478.40000 34.000 50,265.60
1101 613-40010 Light Std Foundation (FR55) 0.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1106 613-50100 Lighting Ctrl Center (FR55) 0.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00

2,969.40000 8.000 23,755.20
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1131 614-00012 Sign Panel (CL Il) (FR55) 0.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00

77.82000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1171 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (FR55) 0.000 0.000
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00

120,608.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1210 614-30110

1215

614-31600

1217

614-31800

1220

614-32400

1225

614-42400

1230

614-70024

1230

1235

614-70028

1235

1236

614-70028

1240 614-70030

C22927-COMBO
22591-BID
NHPP0252-477

Monotube Overhead Sign Cant (18 In Dia)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

ITEM
DESCRIPTION
ROADWAY
Butterfly Structure
Monotube Overhead Sign Cantilever (16 Inch Diam eter)

Monotube Overhead Sign Cantilever (24 Inch Diam eter)

Monotube Overhead Sign Bridge (24 Inch Diameter )

*1310nm SFP Optic Module

MATERIAL ALLOWANCE Optic Incidentals

*CWDM SFP Optic Module

MATERIAL ALLOWANCE Optic Incidentals

CWDM SFP Optic Module (FR55)

*Optical Attenuator

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
38,347.47000

1.000
EACH
31,522.47000

0.000
EACH
34,934.97000

3.000
EACH
62,287.47000

8.000
EACH
81,232.46000

4.000
EACH
358.05000
EACH
109.92000
12.000
EACH
1,010.10000
EACH
484.19000
0.000
EACH
1,010.10000
16.000
EACH

97.65000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 46

ESTIMATE RUN 08/11/2021

AMOUNT
THIS
PERIOD

0.00

12:36:12

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

329.76

0.00

4,841.90

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1241  614-70030 Optical Attenuator (FR55) 0.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1247 614-72740 Blank Out Sign(LED)(Sing Fac) (FR55) 0.000 0.000
EACH 0.000 0.00
15,947.33000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00
13,083.00000 1.000 13,083.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 2.000
EACH 1.000 12,831.00
12,831.00000 3.000 38,493.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 0.000 0.000
EACH 0.000 0.00

35,487.90000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1296 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) (FR55) 0.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 1.000
EACH 0.000 0.00
739.20000 1.000 739.20
1301 614-87015 Buffer Tube Fan Out Kit (FR55) 0.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 1.000
EACH 0.000 0.00
1,383.90000 1.000 1,383.90
1306 614-87024 Fiber Optic Term Panel (24 Fiber) (FR55) 0.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 2.000
EACH 1.000 13,322.40
13,322.40000 3.000 39,967.20
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1316

1320

1325

1330

1330

1331

1335

1340

1345

1346

1347

614-87350

614-87362

614-87364

614-87692

614-87692

621-00450

624-20300

625-00000

625-00000

625-00000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Test Fiber Optic Cable (FR55)

*Closed Circuit Television Pole with Lowering D

(40 Fee

*Closed Circuit Television Pole with Lowering D

(50 Fee

*Ethernet Switch Type Il

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
13,209.00000

evice 3.000
EACH

11,632.95000

evice 2.000
EACH

15,172.50000

5.000
EACH
3,960.60000

MATERIAL ALLOWANCE Traffic Equipment

Ethernet Switch Type Il (FR55)

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (FR21)

Const Surveying (FR55)

EACH
3,157.86600

0.000
EACH
7,418.25000

64,721.890
SY
71.37000

7,232.600
LF
143.09000

1.000
LS
1,273,305.60000

1.000
LS
75,500.00000
0.000
LS

9,720.38000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

63,973.470
0.000
63,973.470

6,291.100
0.000
6,291.100

0.662
0.026
0.688

1.000
0.000
1.000

0.000
0.000
0.000

Page 49
ESTIMATE RUN 08/11/2021

12:36:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
11,632.95
11,632.95
0.00
30,345.00
0.00
0.00
0.00
15,789.33
0.00
0.00
0.00
4,565,786.55
0.00
900,193.50
33,105.95
876,034.25
0.00
75,500.00
0.00
0.00
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CAT NO0200 ROADWAY

1350 625-00001 *Construction Surveying (Hourly) 300.000 157.500
HOUR 0.000 0.00
183.75000 157.500 28,940.63
1355 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
82,935.55000 1.000 82,935.55
1360 626-00100 *Mobilization (without Autopay) 1.000 0.721
LS 0.017 265,278.19
15,604,599.41000 0.738 11,516,194.36
1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 0.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1364 626-00100 Mobilization (w/o Autopay) (FR55) 0.000 0.000
LS 0.000 0.00
92,017.62000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.781
LS 0.013 5,454.55
419,581.05000 0.794 333,147.35
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 1.000 1.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 1.000 109,331.25
1370  627-00008 *Modified Epoxy Pavement Marking 1,495.440 1,495.440
GAL 0.000 0.00
63.03000 1,495.440 94,257.58
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 280.500
GAL 0.000 0.00

90.53000 280.500 25,393.67
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1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,496.880
GAL 205.880 6,606.69
32.09000 2,702.760 86,731.57
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 46,930.000 7,070.000
SF 0.000 0.00
10.89000 7,070.000 76,992.30
1386 627-01010 Preform Plastic Pvmt Mkg (TY I)(Inlaid) (FR55) 0.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) sF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000  *Flagging 8,658.000 7,609.500
HOUR 682.750 17,205.30
25.20000 8,292.250 208,964.70
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,934.250
HOUR 64.500 6,251.34
96.92000 5,998.750 581,398.85
1415 630-00007 *Traffic Control Inspection 274.000 32.000
DAY 0.000 0.00
105.00000 32.000 3,360.00
1420 630-00012 *Traffic Control Management 2,353.000 1,284.000
DAY 61.000 60,207.00
987.00000 1,345.000 1,327,515.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00

1,217.78000 0.000 0.00
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1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 372.500
DAY 30.000 36,533.40
1,217.78000 402.500 490,156.45
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 9.000
EACH 0.000 0.00
120.75000 9.000 1,086.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 44.100
EACH 0.000 0.00
42.00000 44.100 1,852.20
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 12.600
EACH 0.000 0.00
78.75000 12.600 992.25
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 642.600
SF 0.000 0.00
18.38000 642.600 11,810.99
1460 630-80355 *Portable Message Sign Panel 6.000 5.400
EACH 0.000 0.00
8,925.00000 5.400 48,195.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 193.500
EACH 0.000 0.00

36.75000 193.500 7,111.13
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1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 82,696.500
LF 0.000 0.00
46.13000 82,696.500 3,814,789.55
1495 630-80378 Glare Screen (Temporary) 6,078.000 5,042.700
LF 0.000 0.00
32.93000 5,042.700 166,056.11
1500 630-80380 *Traffic Cone 725.000 652.500
EACH 0.000 0.00
17.54000 652.500 11,444.85
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 43.000 38.700
EACH 0.000 0.00

10,258.73000 38.700 397,012.85
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1530 630-85041 *Mobile Attenuator 1,924.000 1,212.000
DAY 30.000 19,845.00
661.50000 1,242.000 821,583.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 77.000
DAY 25.000 2,730.00
109.20000 102.000 11,138.40
1540 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
207,643.30000 1.000 207,643.30
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -444,970.640
FA 0.000 0.00
1.00000 -444,970.640 -444,970.64
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -769,023.530
FA 25,691.560 25,691.56
1.00000 -743,331.970 -743,331.97
1565 700-70023 F/A On-The-Job Trainee 150,000.000 124,570.000
FA 12,930.000 12,930.00
1.00000 137,500.000 137,500.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 1,076.250
FA 0.000 0.00
1.00000 1,076.250 1,076.25
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 994.450 994.45
1.00000 1,163.590 1,163.59
1635 700-70155 F/A Pavement Surface Course Maintenance 243,861.430 241,649.080
FA 2,212.350 2,212.35

1.00000 243,861.430 243,861.43
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1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 525.000
FA 0.000 0.00
1.00000 525.000 525.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 557,872.720 522,063.740
FA 35,808.980 35,808.98
1.00000 557,872.720 557,872.72
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 0.000 0.00
1.00000 1,200.110 1,200.11
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 223,907.480
FA 0.000 0.00
1.00000 223,907.480 223,907.48
1711  206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 278.030 278.030
cY 0.000 0.00
290.85000 278.030 80,865.03
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

51,240.00000 1.000 51,240.00
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1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
14,595.00000 1.000 14,595.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

33,600.00000 1.000 33,600.00
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1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,855.00000 1.000 15,855.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
41,475.00000 1.000 41,475.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801  Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802  Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750  Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750  Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00

38,910.49000 1.000 38,910.49
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1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 1.000 1.000
LS 0.000 0.00
12,075.00000 1.000 12,075.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 133.660 133.660
cY 0.000 0.00
1,443.75000 133.660 192,971.63
1932 601-01025 Conc CL B (Misc) 13.770 13.770
cY 0.000 0.00
5,105.10000 13.770 70,297.23
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00
30.02000 1,975.000 59,289.50
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 1.000
LS 0.000 0.00
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
1,617.00000 1.000 1,617.00

CAT 0200 CURRENT AMT$05,176,541.88 $ 4,639,612.96 $72,820,424.14
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
Sy 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00

144,826.54000 2.000 289,653.08
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1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 0.000 0.000
SY 0.000 0.00
430.29000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 0.000 0.000
SY 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 170.000
LF 0.000 0.00
200.14000 170.000 34,023.80
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cY 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 5,521.000
cY 666.000 24,355.62
36.57000 6,187.000 226,258.59
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 5,268.500
CY 661.500 12,409.74

18.76000 5,930.000 111,246.80
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1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00

29,295.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00

13,650.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1835 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1837  900-00006 Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030 18,108.030
Repair
P DOL 0.000 0.00
1.00000 18,108.030 18,108.03
1840 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 1.000 1.000
LS 0.000 0.00
76,492.50000 1.000 76,492.50
1855 206-01818 *Shoring (Area 38) 1.000 1.000
LS 0.000 0.00
118,895.24000 1.000 118,895.24
1860 206-01819 *Shoring (Area 39) 1.000 1.000
LS 0.000 0.00
31,145.31000 1.000 31,145.31
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 1,744.000
53% 0.000 0.00
11.32000 1,744.000 19,742.08
1880 502-00460 Pile Tip 36.000 36.000
EACH 0.000 0.00

196.98000 36.000 7,091.28
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 2.000
EACH 0.000 0.00
1,821.15000 2.000 3,642.30
1890 502-11489 Steel Piling (HP 14x89) 3,639.270 3,639.270
LF -0.270 -26.21
97.07000 3,639.000 353,237.73
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 50.730
Section 502.13)
LF -0.270 -20.97
77.66000 50.460 3,918.72
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,253.330 1,228.330
LF 25.000 15,989.00
639.56000 1,253.330 801,579.73
1905 513-00600 *Bridge Drain 6.000 6.000
EACH 0.000 0.00
4,942.84000 6.000 29,657.04
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 3,156.500 244.500
Sy 2,912.000 37,914.24
13.02000 3,156.500 41,097.63
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 65

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1921 518-01004 Br Expan Device (0-4 In) 873.000 873.000
LF 0.000 0.00
255.45000 873.000 223,007.85

1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 78.000
LF 0.000 0.00
31.44000 78.000 2,452.32

1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00

1,443.75000 0.000 0.00

1935 601-03040 *Concrete Class D (Bridge) 4,571.000 4,497.520
cY 0.000 0.00
704.93000 4,497.520 3,170,436.77

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00

1,245.25142 0.000 0.00

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
cYy 0.000 0.00

704.93000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1935

1936

1938

1940

1943

1945

1950

1955

1960

1960

1965

900-00006

601-03057

601-40301

601-51005

602-00020

606-00301

606-10700

606-11010

606-11030

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

002,

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

Conc CL DR

*Structural Concrete Coating

Galvanic Anodes

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts)

*Bridge Rail Type 7

Bridge Rail Type 10R

MATERIAL ALLOWANCE Galvanized Steel Railing, Ty

pe 10R

*Bridge Rail Type 10M

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CcY
704.93000

177,094.320
DOL
1.00000

0.000
CcY
4,733.11000

40,711.000
SF
1.51000

0.000
EACH
79.08000

1,077,477.000
LB

1.24000
0.000

LF
30.02000
621.000

LF
98.64000
472.000

LF
152.70000

LF
73.80000

1,362.000
LF

154.43000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

22,495.500
0.000
22,495.500

0.000
0.000
0.000

1,068,822.500
0.000
1,068,822.500

0.000
0.000
0.000

618.000
0.000
618.000

0.000
0.000
0.000

439.000
0.000
439.000

1,341.000
0.000
1,341.000

Page 66
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
33,968.21
0.00
0.00
0.00
1,325,339.90
0.00
0.00
0.00
60,959.52
0.00
0.00
0.00
32,398.20
0.00
207,090.63
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,871.000 3,871.000
LF -166.000 -2,083.30
12.55000 3,705.000 46,497.75
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00
312.06000 1,944.000 606,644.64
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00
7.38527 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00

193.24000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00
193.24000 0.000 0.00
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 5,423.000
BT66
) LF 0.000 0.00
324.89000 5,423.000 1,761,878.47
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 0.000 0.00
15.88452 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 0.000 0.00
189.03000 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 0.000
LF 0.000 0.00
189.03000 0.000 0.00

CAT 0300 CURRENT AMT$ 11,801,366.96 $ 88,538.12 $11,279,269.98
CAT NOO0310 Walls

0407 210-04027 Modify Str (Spec) (FR36) 1.000 0.750
EACH 0.250 1,173.62
4,694.48000 1.000 4,694.48
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 85,699.000 85,699.000
cY 0.000 0.00
20.00000 85,699.000 1,713,980.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 97,050.000
CY 4,264.000 155,934.48

36.57000 101,314.000 3,705,052.98
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PCN: 22591-BID ESTIMATE RUN 08/11/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2015 206-00200 *Structure Backfill (Class 2) 5,065.000 4,890.000
CcY 175.000 3,675.00
21.00000 5,065.000 106,365.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 30,489.000
CY 2,285.000 42,866.60
18.76000 32,774.000 614,840.24
2025 420-00000 *Geomembrane 15,929.000 14,536.000
Sy 1,390.000 15,734.80
11.32000 15,926.000 180,282.32
2030 504-04420 *Precast Panel Facing 54,320.000 49,534.000
SF 4,778.000 134,644.04
28.18000 54,312.000 1,530,512.16
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 70.600
CcY 18.000 26,526.24
1,473.68000 88.600 130,568.05
2040 515-00400 *Concrete Sealer 10,619.000 0.000
5% 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,672.700 11,672.700
cY 0.000 0.00
557.68000 11,672.700 6,509,631.34
2050 601-40301 *Structural Concrete Coating 144,003.000 61,903.000
SF 0.000 0.00
1.51000 61,903.000 93,473.53
2055  602-00000 *Reinforcing Steel 490,637.000 489,932.000
LB 0.000 0.00
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,607.000 592,607.000
LB 0.000 0.00
1.24000 592,607.000 734,832.68
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 0.000

| Stockpiled Material
DOL 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 991.000
SY 95.000 1,995.00
21.00000 1,086.000 22,806.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 4,725.000
LF 3,103.000 306,079.92
98.64000 7,828.000 772,153.92
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,275,864.02 $ 688,629.70 $17,292,360.06



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0024

COLORADO DEPARTMENT OF TRANSPORTATION

Page 71
ESTIMATE RUN 08/11/2021

ITEM
DESCRIPTION

CAT NO0400

2100 620-00002

2105 620-00005

2110 620-00012

2115 620-00020

Field Office (Class 2)

Field Office (Special)

CONSTRUCTION ENGINEERING BID ITEMS

Field Laboratory (Class 2)

Sanitary Facility

CAT 0400

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
3.000 3.000
EACH 0.000
63,923.08000 3.000
1.000 1.000
EACH 0.000
585,191.28000 1.000
2.000 2.000
EACH 0.000
34,757.05000 2.000
4.000 4.000
EACH 0.000
3,570.00000 4.000
CURRENT AMT$ 860,754.62

PROJECT TOTAL CURRENT AMT $36,114,527.48

12:36:12
AMOUNT
THIS CUMULATIVE

PERIOD AMOUNT

0.00
191,769.24

0.00
585,191.28

0.00
69,514.10

0.00
14,280.00
$ 0.00 $  860,754.62

$ 5,416,780.78  $02,252,808.80



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0024 PROG

Page 1
ESTIMATE RUN 08/11/2021

12:36:12

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 719.0
PERCENT TIME:

DAYS 11/23/2022 FIXED COMPLETION DA”

11/23/2022 FIXED COMPLETION DA”

TIME ALLOW:

59.67 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/25/2021 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,686,881.34 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 123,757,660.41  NON-PARTICIPATING 3,530,271.85 279,464.75
PERCENT COMPLETE: 75.32%  TOTAL EARNINGS 3,530,271.85 279,464.75
FUNDS AVAILABLE: $ 1,156,609.49  STOCKPILED MATERIALS 0.00 -142,499.71
GROSS EARNINGS 3,530,271.85 136,965.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -66,227.54 -1,578.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,464,044.31 135,386.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,464,044.31 135,386.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135,386.94
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 08/11/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
0010 206-00000 *Structure Excavation 7,501.000 7,501.000
cY 0.000 0.00
20.00000 7,501.000 150,020.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 15,124.500
cY 0.000 0.00
36.57000 15,124.500 553,102.97
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
cY 0.000 0.00
21.00000 506.000 10,626.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,874.500 11,874.500
cY 0.000 0.00
18.76000 11,874.500 222,765.62
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0047 208-00071 Maint Aggregate (Veh Track Pad) 635.000 635.000
cY 0.000 0.00
74.55000 635.000 47,339.25
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00

104.74000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 08/11/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0055 420-00000 *Geomembrane 5,622.000 5,251.500
Sy 0.000 0.00
11.32000 5,251.500 59,446.98
0057  420-00300 Geotextile (Reinforcement) 3,809.000 3,809.000
SY 0.000 0.00
5.78000 3,809.000 22,016.02
0060 502-00460 Pile Tip 42.000 42.000
EACH 0.000 0.00
196.98000 42.000 8,273.16
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,708.730 2,708.730
LF -2.730 -265.00
97.07000 2,706.000 262,671.42
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 31.660
Section 502.13)
LF 59.340 4,608.34
77.66000 91.000 7,067.06
0070 504-04420 *Precast Panel Facing 14,077.000 14,077.000
SF 0.000 0.00

28.18000 14,077.000 396,689.86
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PCN: 22927-BID ESTIMATE RUN 08/11/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0024 12:36:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 1.000
EACH 0.000 0.00
4,942.84000 1.000 4,942.84
0085 515-00120 Waterproofing (Membrane) 1,634.000 817.000
SY 0.000 0.00
21.16000 817.000 17,287.72
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 276.000
LF 0.000 0.00
31.44000 276.000 8,677.44
0100 601-03040 Concrete Class D (Bridge) 596.000 296.000
cY 51.700 36,444.88
704.93000 347.700 245,104.16
0105 601-03050 Concrete Class D (Wall) 26.200 26.200
cY 0.000 0.00
557.68000 26.200 14,611.22
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 639.000
LB 483.000 521.64
1.08000 1,122.000 1,211.76
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 66,316.000
LB 8,114.400 10,061.86
1.24000 74,430.400 92,293.70
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00

0.67940 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN
PROJECT: FBR0252-486 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0120 MATERIAL ALLOWANCE Rebar 2,713.994
LB -2,713.994 -2,032.51
0.74890 0.000 0.00
0125 605-83002 Geocomposite Drain with Pipe 289.000 289.000
SY 0.000 0.00
21.00000 289.000 6,069.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 519.000 425.000
LF 0.000 0.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 9,177.000 5,187.000
Correction
SF 3,990.000 218,133.30
54.67000 9,177.000 501,706.59
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
35.40000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 1,955.000
SF -1,955.000 -69,207.00

35.40000 0.000 0.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22927-BID
FBR0252-486

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

Page 6
ESTIMATE RUN

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0300

0156

0160

625-00000

0165

626-00100

0170

700-70010

0175 700-70255

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
Bridge Enterprise
MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002
(1,995")
SF
35.40000
Construction Surveying (Bridge Enterprise) 1.000
LS
53,054.40000
Mobilization (without Autopay) (Bridge Enterpri se) 1.000
LS
334,724.12000
F/A Minor Contract Revisions Bridge Enterprise 0.000
FA
1.00000
F/A Water (DEWATERING) 0.000
FA
1.00000
CAT 0300

2,013.000
-2,013.000
0.000

0.930
0.030
0.960

0.575
0.025
0.600

0.000
0.000
0.000

0.000
0.000
0.000

PROJECT TOTAL CURRENT AMT $ 4,686,881.34

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-71,260.20
0.00
1,591.63
50,932.22
8,368.10
200,834.47
0.00
0.00
0.00
0.00

$ 136,965.04 $ 3,530,271.94



